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Project Summary Report IMMMMMMMM
Contractor's Name: Project Resources Inc. 2022496
Contract Number: DACA45-01-D-0001 Task Order 014
Site Name & Location: VB |-70 Superfund Site
Time Period: |  13SEP03 19SEP03 Report # 009
Project Safety Report
Days Worked To Date: 70 Date of Last Accident: N/A
Project Man-hours To Date; 10,583.50 Hours Worked w/o Accident: 10,583.50
Comments/issues: None.
Project QC/QA Report Pu&! C
Project Deficiencies: | None. ™S
Comments/Issues: None. W\ U

Project Schedule Report

Task Scheduled Current %
Start Finished DUR Start Finished DUR Complete
Site Set-up 21JUL03 11AUGO3 21JULO3* | 12AUGOD3* 100
Remediation 12AUG03 24AUGO3 13AUGO3* 12DECO03 40
Propetty Close-Qut 15SEP03 Z0FEBO4 16SEPO3* 20FEBO4 0
Final Report 02FEB0O4 20Feb04 0
PROJECT 21JULO3 20FEB0O4 21JUL03* | 20FEBO4 20

* These dales are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

Nine homes remediated to backfill this week, for a total of thirty-six homes.
One hundred-sixteen restoration agreements completed.

Completion agreement format created and completion process began.
Qui-of-town crew will rotate 9/19/04.

Upcoming Project Activities

* Seven restoration appointments scheduled for next week.
* Six homes scheduled for remediation for next week.
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Project Quantities

item Unit Last Report To Date Comment

Completed Properties Property 27 36

Square Footage Excavated SF 95,799 126,252"
*approximate total
Project Photos
Additional Comments/Observations
| © None

‘ 19 SEP 03
Signed: Date:
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